COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 03/ 08/ 2012

ESTI MATE SUMVARY 15: 50: 07
CONTI D C15494 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 15494- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 134.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
SH145 Trout Lake PERCENT TIME:  362.16 ORI G TIME ALLOW 11/30/201 FI XED COMPLETI ON DATI
PRQJECT NO STA 145A- 039
SH145 Trout Lake
NAME OF ROAD: 145A
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 06/ 2012 DATE TI ME STARTED 10/ 25/ 2011
4901 S. Wndernere St DATE LET 09/ 15/ 2011 DATE WORK BEGAN 10/ 26/ 2011
DATE AWARDED 09/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2011 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 10/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 687, 490. 50 PARTI O PATI NG $ 300. 00 $ 0.00
AWARD PRQJECT AMT: $ 597, 126. 00 NON- PARTI CI PATI NG 571, 758. 36 18, 727.53
PERCENT COWPLETE: 83.21% TOTAL EARNI NGS 572, 058. 36 18, 727.53
FUNDS AVAI LABLE: $ 115, 432. 14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 572, 058. 36 18, 727.53
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 956. 89 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 563, 101. 47 18, 727.53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 563, 101. 47 18, 727.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 727.53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15494-BI D ESTI MATE RUN 03/ 08/ 2012
PRQIECT: STA 145A-039 ESTI MATE NO 0003 15: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0010 202-00035 Renoval of Pipe 119. 000 119. 000
LF 0. 000 0. 00
10. 00000 119. 000 1, 190. 00
0015 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0020 203-00060 Enbanknent Material (Conplete In Place) 198. 000 198. 000
CcY 0. 000 0. 00
20. 00000 198. 000 3, 960. 00
0025 203- 00062 Enbanknent Material (Conplete In Place) (Special) 11, 700. 000 11, 700. 000
CcY 0. 000 0. 00
20. 00000 11, 700. 000 234, 000. 00
0030 203-00400 Rock Excavation 2,785. 000 2,785. 000
CcY 0. 000 0. 00
16. 00000 2,785. 000 44, 560. 00
0035 203-01565 Hydraul i ¢ Excavat or 5. 000 5. 000
HOUR 0. 000 0. 00
105. 00000 5. 000 525. 00
0040 203-01590 Front End Loader (Rubber Tire) 5. 000 3. 000
HOUR 0. 000 0. 00
105. 00000 3. 000 315. 00
0045 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 206- 00000 Structure Excavation 189. 000 189. 000
CcY 0. 000 0. 00

5. 00000 189. 000 945. 00



CONTI D C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15494-BI D ESTI MATE RUN 03/ 08/ 2012
PRQJECT: STA 145A-039 ESTI MATE NO 0003 15:50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206- 00100 Structure Backfill (dass 1) 5. 000 5. 000
CcY 0. 000 0. 00
100. 00000 5. 000 500. 00
0065 207-00205 Topsoi | 378. 000 378. 000
CcY 0. 000 0. 00
8. 00000 378. 000 3,024. 00
0070 207-00210 St ockpi | e Topsoi | 378. 000 378. 000
CcY 0. 000 0. 00
4. 00000 378. 000 1,512. 00
0075 208-00002 *Erosion Log (12 Inch) 600. 000 130. 000
LF 0. 000 0. 00
5. 00000 130. 000 650. 00
0080 208-00011 *Erosion Bales (Wed Free) 20. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0.00
0085 208-00020 *Silt Fence 330. 000 330. 000
LF 0. 000 0. 00
1. 00000 330. 000 330. 00
0090 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 40. 000 35. 000
DAY 0. 000 0. 00
155. 00000 35. 000 5,425. 00



CONTI D C15494 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15494- Bl D ESTI MATE RUN 03/ 08/ 2012
PRQJECT: STA 145A-039 ESTI MATE NO 0003 15: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
105. 00000 2.000 210. 00
0120 212-00006 *Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0130 213-00004 *Mil ching (Weed Free Straw) 1. 300 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 130. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0140 214-01010 *Brush Layer Cutting 200. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0145 215-00000 *Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 216-00041 *Soi | Retention Bl anket (Straw Coconut) 7, 666. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 17. 000 17. 000
TON 0. 000 0. 00
1, 500. 00000 17. 000 25, 500. 00
0160 506-01020 Ceogri d Rei nforcenent 7,504. 000 7,504. 000
SY 0. 000 0. 00
3. 00000 7,504. 000 22,512.00
0165 603-05036 36 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00



CONTI D: C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15494- Bl D ESTI MATE RUN 03/ 08/ 2012
PRQJECT: STA 145A- 039 ESTI MATE NO. 0003 15: 50: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604- 00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0175 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0180 605- 00060 6 Inch Perforated Pipe Underdrain 407. 000 407. 000
LF 0. 000 0. 00
45. 00000 407. 000 18, 315. 00
0185 605-01030 *3 Inch Horizontal Drain 2, 038. 000 2,038. 000
LF 0. 000 0. 00
25. 00000 2, 038. 000 50, 950. 00
0190 605- 83580 8 Inch Pipe Underdrain 75. 000 75. 000
LF 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0195 607-11525 *Fence (Plastic) 755. 000 755. 000
LF 0. 000 0. 00
1. 50000 755. 000 1,132.50
0200 612-00002 Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0205 624-27036 36 Inch Drainage Pipe (dass 7) 104. 000 104. 000
LF 0. 000 0. 00
110. 00000 104. 000 11, 440. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
10, 000. 00000 0. 950 9, 500. 00
0215 626- 00000 *Mobi | i zati on 1. 000 0.819
LS 0. 000 0. 00
65, 000. 00000 0.819 53, 235. 00
0220 626- 01000 Public Information Services 0. 500 0. 500
LS 0. 000 0. 00
4, 000. 00000 0. 500 2, 000. 00
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PCN: 15494-BI D ESTI MATE RUN 03/ 08/ 2012
PRQJECT: STA 145A-039 ESTI MATE NO 0003 15: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 500. 000 479. 500
HOUR 0. 000 0. 00
20. 00000 479. 500 9, 590. 00
0230 630- 00007 *Traffic Control Inspection 28. 000 23.000
DAY 0. 000 0. 00
110. 00000 23. 000 2,530. 00
0235 630-00012 *Traffic Control Managenent 30. 000 25. 000
DAY 0. 000 0. 00
450. 00000 25. 000 11, 250. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0245 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 0. 000 0. 00
10. 00000 18. 000 180. 00
0250 630-80343 *Construction Traffic Sign (Panel Size C 4.000 3. 600
EACH 0. 000 0. 00
10. 00000 3. 600 36. 00
0255 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0260 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
600. 00000 1. 800 1, 080. 00
0265 630- 80360 *Drum Channel i zi ng Devi ce 18. 000 16. 200
EACH 0. 000 0. 00
11. 00000 16. 200 178. 20
0270 630- 80380 *Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
6. 00000 45. 000 270. 00
0275 700-70010 F/ A M nor Contract Revisions 31, 861. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15494- Bl D ESTI MATE RUN 03/ 08/ 2012
PRQJECT: STA 145A- 039 ESTI MATE NO. 0003 15: 50: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70034 F/ A Bl asting 28, 138. 660 9,411.130
FA 18, 727. 530 18, 727.53
1. 00000 28, 138. 660 28, 138. 66
0295 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700- 70390 F/ A Wt | and Restoration & Repl acenent 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 687,190.50 $ 18,727.53%  571,758.36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 0.00$ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 687, 490.50 $ 18,727.53%  572,058.36



